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Days Description     (**non-recurring) Long term corrective action

513 Up for beam

95 Accelerator scheduled down

25 Horn cooling spray clog ** Check valves, filters on skids

14 Horn water line repair Eliminate braze on spares

14 Target motion frozen Graphalloy bushing on spare

10 Horn ground fault Pin feet, float modules

8 Tritium mitigation ** Condensate sys./dehumidifiers

6 Replace NuMI beam-line magnet

4 Replace accelerator magnet

2 Replace pile chiller compressor New hot spare chiller unit


